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Project Overview and Benefits
The Indian Creek Drive Flooding
Mitigation Project, managed by the
Office of Capital Improvement
Projects, delivers vital improvements
to the Indian Creek Drive community
by providing new sidewalks, street
lighting system and a continuous
delineated bicycle path. It will also
address flooding within the
neighborhood by installing a
comprehensive stormwater drainage
system, including pump stations,
water treatment system and
generator in case of a power outage.
Additionally, the road and sidewalk
between 25 and 41 streets will be
rebuilt at a higher elevation to
mitigate sea level rise. Completion of this expanded project requires ongoing coordination
among the community, contractor, utilities and multiple government agencies, including the
Florida Department of Transportation and Miami-Dade County.

e s Progress to Date

Overall project is over 40% complete.
Coordination continues among all utilities to
relocate systems impacting construction.
Received approvals and implemented the Traffic
Control Plan along Collins Avenue and Indian
Creek Drive.

Temporary traffic signal and pedestrian crossings
have been erected.

The 72-inch main drainage trunk line along
Indian Creek Drive from 31 to 41 streets is

; 100% complete.

A - st Drainage system installation along the side
streets from 32 to 37 streets and 39 to 40

streets, is 100% complete.

e Drainage system installation between 38 and 41 streets is in progress.

e Harmonization of properties along Indian Creek Drive between 31 and 40 streets is
100% complete, including sidewalks, curbs and gutters.

e Roadway construction on side streets from 32 to 36 is 100% completed, including
sidewalks, curb and gutters as well as the first layer of asphalt paving.

e The roadway base and first layer of asphalt has been completed on the east side of
Indian Creek Drive between 31 and 37 streets.

e Street light pole foundations and conduits are 100% complete on Indian Creek Drive
from 39 to 41 streets.

e Traffic signalization conduit and utility boxes at the intersection of Indian Creek Drive
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and 39 Street has been installed.

The Following Work Continues
e Drainage system installation along 38 and 41 streets is in progress.
e Curb and gutters are being installed along Indian Creek Drive between 38 and 40
streets.
e The drainage system installation along 41 Street is in progress, pending coordination
with private construction.
e Side street drainage system installation and harmonization is expected to be

completed by the end of February 2021.
e Asphalt installation on side streets and on Indian Creek Drive between 37 and 41

streets is anticipated to start on or before March 22, 2021 with completion expected
in early April 2021.

What's Happening
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e The community-requested generator 35 Street

relocation has been planned and

designed, and was approved by the {ORE
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permitting phase.
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Traffic Plan Modification o

To alleviate the delay and expedite the project _0@’\‘

completion, the traffic pattern will be extended a

to include the entire length of the project tcon

(between 26 to 41 streets).

This will allow construction to continue along the
entire length of Indian Creek Drive.

Traffic control devices will be installed between 26 and 41 streets to allow two-way traffic on
Collins Avenue.

Project Timeline
e Construction commenced in March 2020.
e The estimated completion date for the Indian Creek Drive Flooding Mitigation Project
has been updated to reflect the expanded scope of work. The project is now set for

completion in the fall of 2022.

Other Projects Along Indian Creek Drive Managed by Public Works

Indian Creek Drive Seawall Project
e The Miami-Dade County DERM permit was presented and approved at the February

2021 meeting of the Miami-Dade Board of County Commissioners.
e Coordination continues with the US Army Corps of Engineers.

Indian Creek Drive Landscape and Pathway Project
e Construction documents are expected to be completed during the first quarter of

2021.
e Landscaping walkway installation will follow the roadway construction project.

Who to Contact

Vanessa Vazquez

786.599.6543
VanessaVazquez@miamibeachfl.gov

e Please stay safe and do not walk into the construction area.
e Construction crew members are not the appropriate source of information. Please
direct all inquiries regarding the project to Vanessa Vazquez.

To learn more about the city’s innovative initiatives, visit www.MBRisingAbove.com.
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To request this material in alternate format, sign language interpreter (five-day notice required), information on access for persons with
disabilities, and/or any accommodation to review any document or participate in any city-sponsored proceedings, call 305.604.2489 and
select 1 for English or 2 for Spanish, then option 6; TTY users may call via 711 (Florida Relay Service).
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